
VÝSTAVBA
Název projektu Země Výkon (MW) Fáze Uvedení do plného provozu

Parque El Conquistador CL 2,98 Substantial Completion Q4 2023
Parque Bramada CL 10,52 First Connection Q1 2024
Parque Alianza CL 10,66 Site preparation Q2 2024
La Rosa 6MW CL 6,36 Site preparation Q2 2024
Parque Nancagua CL 7,22 Substantial Completion Q4 2023
Jotabeche CL 10,66 First Connection Q1 2024
Parque Bandurrias CL 2,99 Design Q2 2024
Unihue CL 2,99 Design Q1 2024
Leyda CL 96,00 Design Q4 2024
Parque El Ingenio CL 10,58 Substantial Completion Q4 2023
Pueblo Seco CL 10,66 First Connection Q4 2023
Parque Montana CL 10,66 Design Q2 2024
Parque La Pena CL 10,66 Design Q2 2024
Villa Longavi PMG CL 10,66 Site preparation Q1 2025
Cauquenes PMG CL 10,62 Mechanical completion Q1 2024
Don Flavio CL 2,99 Mechanical completion Q1 2024
Quilmo PMG CL 10,66 Mechanical completion Q4 2023
Parque Colchagua CL 2,99 Substantial Completion Q4 2023
Parque Kali CL 2,99 Design Q4 2024
Itihue CL 10,66 First Connection Q4 2023
San Bernardo PMG CL 10,66 Site preparation Q4 2024
Los Mayos CL 2,70 Design Q1 2024
Parque San isidro CL 10,66 Design Q1 2024
El Trigal CL 10,66 First Connection Q1 2024
Parque Roma CL 2,99 Site preparation Q1 2024
El Palqui CL 2,99 First Connection Q1 2024
San Eduardo CL 2,99 Design Q3 2024
Margarita CL 4,66 Design Q3 2024
Cantillana CL 10,66 First Connection Q4 2023
Parque Chinchorro CL 10,66 Design Q3 2024
Curicura CL 10,71 Substantial Completion Q1 2022
Castilla CL 2,99 Substantial Completion Q1 2023
Valparaíso CL 7,10 Substantial Completion Q4 2022

El Huaso CL 2,99 Substantial Completion Q4 2022
Quilleco CL 2,99 Design Q2 2024
Parque del Sol CL 10,66 Design Q1 2025
Orilla del Maule CL 7,06 Design Q2 2024
Parque Santa Rebeca CL 10,66 Design Q1 2025
Barrancon CL 10,66 Design Q1 2025
Parque Tara CL 7,10 Design Q4 2024
Parque Santa Marta CL 10,66 Design Q4 2024
Parque Las Machas CL 10,66 Site preparation Q3 2024
Santa Bárbara PMG CL 10,66 Design Q3 2024
Doña Berta CL 2,99 Site preparation Q2 2024
Parque Alsol CL 10,66 Design Q4 2024
Parque Alagua CL 10,66 Design Q4 2024
Parque Numpay CL 9,43 Design Q4 2024
Parque el Roque CL 10,66 Design Q4 2024
Don Chacho CL 9,72 Design Q1 2025
Doña Carmen PMG CL 10,66 Design Q4 2024
Santa Eulalia CL 6,60 Design Q4 2023
Hurtado CL 2,99 Design Q2 2024
El Encanto CO 11,90 Design Q2 2025
La Union CO 11,90 Design Q2 2025
Popovice CZ 0,99 Design Q1 2024
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Development - Portfolio
Název projektu Země Výkon (MW) Připraveno k výstavbě

Ianca Sud RO 7,92 Q1 2024
Valea Mare RO 5,00 Q1 2024
Ianca Nord RO 9,17 Q1 2024
Vale Mare Vaidescu-2 RO 10,42 Q1 2024
Topolog Marta RO 4,58 Q1 2024
Bordei Varde Bodea RO 7,90 Q1 2024
Cilibia 3 RO 2,52 Q4 2024
Chislaz Feher RO 2,50 Q4 2024
Cosmesti 1 RO 5,34 Q4 2024
Cosmesti 2 RO 7,60 Q4 2024
Sahateni RO 33,00 Q1 2025
Videle RO 2,33 Q4 2024
Volos 1 GR 5,00 Q2 2025
Pournari GR 55,00 Q1 2026
Farsala GR 46,00 Q1 2026
Agrapidia GR 65,00 Q2 2026
Farsala 1 BESS GR 50,00 Q1 2025
Farsala 2 BESS GR 7,99 Q1 2025
Barjac FR 9,00 Q3 2026
Grandris FR 14,00 Q1 2026
Marans FR 23,00 Q2 2026
Montillier FR 7,00 Q4 2026
Vaux FR 5,00 Q4 2026
Luzinay FR 7,00 Q4 2026
Alaminos-101 CY 7,38 Q4 2026
Ag.Theodoros 1 BESS CY 1,36 Q4 2026
1024_Ag.Theodoros CY 0,95 Q4 2026
1025_Ag.Theodoros CY 2,99 Q4 2026
1031_Ag.Theodoros CY 2,99 Q4 2026
1032_Ag.Theodoros CY 1,66 Q4 2026
Alaminos 1 BESS CY 1,07 Q4 2026
Theodoros-111 CY 2,30 Q4 2026
1045_Ag.Theodoros CY 4,17 Q4 2026
1046_Alaminos CY 1,63 Q4 2026
Ag-Theodoros CY 1,23 Q4 2026
Ag.Theodoros 2 BESS CY 4,70 Q4 2026
1050_Ag.Theodoros CY 12,50 Q4 2026
1093_Theodoros CY 1,20 Q4 2026
1094_Theodoros CY 0,82 Q4 2026
1109_Alaminos CY 3,90 Q4 2026
Alaminos 2 BESS CY 10,00 Q4 2026
Isla 1 Solar ES 12,50 Q4 2025
Isla 2 Solar ES 12,50 Q4 2025
Carrio Solar ES 3,60 Q1 2025
Trasona BESS ES 4,00 Q2 2025

485,715


